Project controls in one connected workflow

One connected project position for project managers, clients and PMOs. Guided planning, delivery and governance bring scope, schedule, risk, procurement and money together – so decisions rest on the same information.

Schedule

Logic-linked schedules, milestone forecasts, working calendars, critical-path analysis and time risk allowance, with a live Gantt chart.

Cost control

Approved budgets, issued purchase-order commitments, document-backed actuals, forecast profiles and cost-risk allowances in one ledger.

Connected controls

Multi-tier WBS; stakeholders, resources, communications and quality; weighted PQQ/ITT assessments and independently chosen sealed submissions; CPI/SPI indicators; branded PDF and Word execution plans.

Explore before committing

Isolated what-if drafts compare milestones, scope, schedule, cost and revenue. Share a PDF review and propose an interim baseline for approval.

Transfer with confidence

Encrypted, password-protected .vectis files with selected PDFs. Import creates a separate project; access grants and supplier credentials are not restored.

Governance with deliberate decisions

Sponsor governance is on by default. If deliberately disabled by the owner, the project manager must explicitly approve or reject proposals. Approval records the decision; it is never replaced by an unrecorded live edit.

Clear annual pricing

PM £57.99/user/year. PMO £157.99/user/year – coming soon. Enterprise negotiated – coming soon. Excludes VAT.

Optional schedule interchange

£49.99/user/year for Primavera P6 .xer and Microsoft Project .xml import/export on PM and PMO when available. Not native .mpp or full feature parity. Scheduling itself is included.

4-week trial; 52 weeks for students. Scheduling, risk, procurement, reporting, scenarios and encrypted project transfer are included. PMO programme/portfolio controls and Enterprise integrations are future capabilities.

© 2026 Mount-Aura UK Ltd. All Rights Reserved.